
From: 	 Sukys, Raymond (FTA) 
To: 	 Bausch, Carl (FTA); Zelasko, Elizabeth (FTA); Zusman, Nancy-Ellen (FTA); VanWyk, Christopher 

(FTA); Marler, Renee (FTA) 
CC: 	 Carranza, Edward (FTA); Rogers, Leslie (FTA); Luu, Catherine (FTA); Tahir, Nadeem (FTA) 
Sent: 	 4/28/2010 12:19:02 PM 
Subject: 	 FW: Test piers 
Attachments: 	 Geotechnical Planning Report 14.pdf; Transit corridor Phase 1 Archaeological Inventory Survey SHPD 

acceptance 4-19-10.pdf 

Note the PMOC' s review of the test shaft program that the City would like to undertake. It looks like there will be 
11 total shafts. 

The SHPD concurrence is pretty cryptic and seems to be unaware of the City's near term test shaft program activity. 

I think it still makes sense for the City to wait until the PA is signed. 

From: Mantych, Timothy [mailto:Timothy.Mantych@jacobs.com]  
Sent: Tuesday, April 27, 2010 1:59 PM 
To: Sukys, Raymond (FTA) 
Cc: Luu, Catherine (FTA); Matley, Ted (FTA); Tsiforas, William; Tahir, Nadeem (FTA); Carranza, Edward (FTA) 
Subject: RE: Test piers 

Ray  —  Per your request,  I  offer the following information: 

Description of the activity and why needed at this time; 

The City has authorized Kiewit to begin the geotechnical boring program under NTP #1B. This work is necessary to support 
the Interim Design stage, as defined in Special Provisions 4.7 (h) of the WOFH DB Contract. The City intends to authorize 
Kiewit to complete installation of Demonstration Shafts and Load Test Shafts since they consider this work to also be within 
the bounds of New Starts PE as defined by Federal Register Volume 72, No. 12 dated January 19, 2007. Following is a 
summary description of the work activities for Demonstration and Load Test Shafts: 

o 	Demonstration Shafts  —  These shafts are used to help determine optimal installation methods and refine design 
criteria. They are typically utilized following completion of the initial subsurface exploration program. Installation 
methods are developed based on preliminary data obtained from the program and the characteristics of the 
proposed drilling equipment. Demonstration Shafts are installed in various locations along the segment where 
the subsurface conditions may vary. The Demonstration Shafts assist the designers in determining, for example, 
whether the production shafts will require permanent casing, and if so how deep. Such information is used to 
refine the design parameters. These shafts are sacrificial (abandoned below grade) and are not incorporated 
into the permanent guideway structure. 

o 	Load Test Shafts  —  These shafts are installed once the Demonstration Shaft installation has been completed 
and approved within a section of the guideway segment. These shafts are installed, statically load tested, and 
abandoned below grade. They are sacrificial and are not incorporated into the permanent guideway structure. 

The value of these activities is $3.5M, which is based on nine (9) Demonstration Shafts and nine (9) Load Test Shafts. 
However, the City and Kiewit are discussing the need to complete only three (3) Demonstration Shafts and eight (8) Load 
Test Shafts. This would result in a net savings of $1M. It is anticipated that this work would begin in late May or early June 
2010. 

Identify locations, grantee/contractor knowledge of area; 

The attached PDF provides the location (station and offset) of each proposed Demonstration and Load Test shaft. 

Test borings will be completed at each of the proposed locations where Demonstration or Load Test Shafts are planned. 
The subsurface conditions will be relatively known based on the exploration program but would be confirmed by the 
Demonstration and Load Test Shaft program. 
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PMOC's opinion that this is a PE item; 

It is the opinion of the PMOC that these Demonstration and Load Test Shafts meet the criteria for preliminary design 
activities outlined in Federal Register Volume 72, No. 12 dated January 19, 2007 since the data will be used to complete the 
Interim Design stage. Further refinement of the drilled shafts would occur during Final Design (i.e. reinforcing requirements, 
drilled shaft to column connection, installation details, etc.) upon authorization from the FTA. 

Describe how the mobilization will look; 

Kiewit intends to mobilize three drill rigs, all of which will be shipped from the mainland. Mobilization is anticipated to take 
30-60 days from NTP. 

Possible mitigations or work -arounds; and, 

Three of shafts will be on Department of Land and Natural Resources (DLNR) property. DLNR is concerned that all 
environmental issues have been cleared prior to providing right-of-entry. PB is preparing a white paper stating there are no 
issues and that a categorical exclusion is not required for this work. It is anticipated that this white paper will be provided to 
DLNR this week. 

• 	Anything else that you think is relevant. 

I was informed yesterday by the City that they intend to issue NTP #1C to Kiewit by the end of this week or early next 
week. However, the City indicated that NTP #1C would not be issued until all permits are received. 

The City will issue NTP #2 once the Record of Decision is issued. 

I hope this helps. Please let me know if you have any questions with this information. 

Thanks, 
Timothy L. Mantych, P.E. (MO, IL) 
Jacobs 
FTA PMOC Program Manager 
501 North Broadway 
St. Louis, MO 63102 
Phone: 314.335.4454 
Mobile: 314.614.1386 
tim.mantych@jacobs.com   

	Original Message 	 
From: Raymond.Sulws@dot.gov  [mailto:Raymond.Sulws@dot.gov]  
Sent: Tuesday, April 27, 2010 12:18 PM 
To: Mantych, Timothy 
Cc: Catherine.Luu@dot.gov ; Ted.Matley@dot.gov ; Tsiforas, William; Nadeem.Tahir@dot.gov ; 
Edward.Carranza@dot.gov  
Subject: Test piers 

Hi Tim, 

HQs is considering whether  to go  to the Administrator about the 6 test piers. 

We need the following information (concise, by e-mail) from the PM 00: 

Description of the activity and why needed at this time; 
Identify locations, grantee/contractor knowledge  of  area; 
PM 00's opinion that this is  a  PE item; 
Describe how the mobilization will look; 
Possible mitigations or work-arounds; and, 
Anything  else  that you think is relevant. 

Something by tomorrow morning would  be  great. 
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Ray 

NOTICE - This communication may contain confidential and privileged information that is for the sole use of the 
intended recipient. Any viewing, copying or distribution of, or reliance on this message by unintended recipients is 
strictly prohibited. If you have received this message in error, please notify us immediately by replying to the 
message and deleting it from your computer. 
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